
AMENDMENT NUMBER FIVE TO 
PROFESSIONAL SERVICES AGREEMENT 

WITH 
PLACEWORKS, INC. 

This Amendment Number Five ("Amendment") is dated August 1, 2025, ("Effective 
Date"), by and between the CITY OF COSTA MESA, a municipal corporation ("City") and 
PLACEWORKS, INC. a California corporation ("Consultant"). 

WHEREAS, City and Consultant entered into an agreement on August 1, 2023, for 
Consultant as an independent contractor to prepare the Fairview Developmental Center 
Specific Plan; and 

WHEREAS, on August 1, 2024, the City and Consultant entered into Amendment 
No. One to increase the compensation from Two Million Two Hundred Thirty Six 
Thousand Two Hundred Fifty Three Dollars ($2,236,253.00) to Two Million Two Hundred 
Sixty Four Thousand Five Hundred Three Dollars ($2,264,503.00), which amounts to an 
increase of $28 ,250.00 for additional services, i.e., preparation for and participation in 
City Council Closed Study Session ; and 

WHEREAS, on August 1, 2024, the City and Consultant entered into Amendment 
No. Two to increase Consultant's maximum compensation from Two Million Two Hundred 
Sixty-Four Thousand Five Hundred Three Dollars ($2,264,503.00) to an amount not to 
exceed Two Million Two Hundred Seventy-Seven Thousand Nine Hundred Ninety-Two 
Dollars ($2,277,992.00) , to account for additional work requested by City. 

WHEREAS, on December 17, 2024, the City and Consultant entered into 
Amendment No. Three to increase the total compensation from Two Million Two Hundred 
Seventy-Seven Thousand Nine Hundred Ninety-Two Dollars ($2,277,992.00) to an 
amount not to exceed Two Million Five Hundred Forty-Three Thousand One Hundred 
Ninety-Two Dollars ($2,543,192.00) , (an increase of $265,200.00) to account for the 
extension of the project schedule, changes to the scope of the project and additional work 
requested by City and consented to by Consultant; and 

WHEREAS, on August 1, 2025, the City and Consultant entered into Amendment 
No. Four to extend the term of the Agreement through July 31 , 2026, with no increase or 
decrease to the total annual compensation; and 

WHEREAS, Section 2.1 of the Agreement provides for Consultant's total 
compensation; and 

WHEREAS, on November 10, 2025, City received a request from Consultant to 
increase the amount of compensation an additional One Hundred Eighty-Six Thousand 
Eight Hundred Fifty Dollars ($186,850.00) due to additional work arising out of the 
timelapse between the existing conditions report and associated technical studies 
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prepared for the planning process in 2023/2024 and changes to the proposed project 
since the project kick-off date; and 

WHEREAS, the City and Consultant intend and desire to increase Consultant's 
maximum compensation from Two Million Five Hundred Forty-Three Thousand One 
Hundred Ninety-Two Dollars ($2,543,192.00) to an amount not to exceed Two Million 
Seven Hundred Thirty Thousand Forty-Two Dollars ($2,730,042.00), to account for the 
additional work; and 

WHEREAS, City and Consultant intend and desire that this Amendment Number 
Five be retroactive to the Effective Date. 

NOW, THEREFORE, for valuable consideration, the receipt and sufficiency of 
which is hereby acknowledged , the parties agree as follows : 

1. Recitals set forth above are true and correct and incorporated herein by this 
reference. 

2. This Amendment shall be retroactive to the Effective Date. 

3. Section 2.1 of the Agreement is amended to increase Consultant's not-to­
exceed compensation to Two Million Seven Hundred Thirty Thousand 
Forty-Two Dollars ($2,730,042.00) , (an increase of $186,850.00) to account 
for additional work. 

4. All terms not defined herein shall have the same meaning and use as set 
forth in the Agreement, as amended . 

5. All other terms, conditions , and provisions of the Agreement, as amended , 
shall remain in full force and effect. 

6. This Amendment may be executed in one or more counterparts, each of 
which shall be deemed an original. All counterparts shall be construed 
together and shall constitute one agreement. 

[Signatures appear on following page.] 
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IN WITNESS WHEREOF, the Parties hereto have caused this Amendment to be 
executed by and through their respective authorized officers, as of the date first above 
written. 

CONSULTANT 

Signatu~ l ( 
Kara L Kosel , Vice President Finance 

Name and Title 

CITY OF COST A MESA 

C~ l::?it?zs== 
City Manager 

ATTEST: 

1MU 

APPROVED AS TO INSURANCE: 

Ru~V 
Risk Management 
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Date: December 2, 2025 

Date: __ \ +-h~s-~ \_ ;;i.._o_ a._b ___ _ 

Date: -----------

Date: _ /_ / _/i~ (~ 2-~t __ 

PlaceWorks , Inc. 
Amendment Five 



APPROVED AS TO CONTENT: 

An./1:!:.!1 JP 
Project Manager 

DEPARTMENTAL APPROVAL: 

~ L .. 
Came Tar------>­
Director of Economic and Development Services 
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I J. . o Cf , 20-zS" 
Date: __________ _ 

Date: - ~1-1-/ _7-1-
1
/ _2_0-=~:.....,:;C:;____ 
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