

**AMENDMENT NUMBER ONE TO
PROFESSIONAL SERVICES AGREEMENT WITH
KABBARA ENGINEERING**

THIS AMENDMENT NUMBER ONE ("Amendment") is made and entered into on April 4, 2016 ("Effective Date"), by and between the CITY OF COSTA MESA ("City"), and KABBARA ENGINEERING ("Consultant"), (together, the "Parties").

RECITALS

WHEREAS, the Parties entered into a Professional Services Agreement ("Agreement") on July 1, 2014, for Consultant to perform professional engineering services for the design of Arlington Drive Bioswale and Dry Weather Diversion Project ("Project"); and

WHEREAS, Section 4.1 of the Agreement provides for a two (2) year initial term ("Initial Term"), ending on July 1, 2016, with two options to extend for one (1) year terms; and

WHEREAS, the Parties desire to enter into Amendment to exercise both term extensions as the Project will require such an extension.

NOW, THEREFORE, the Parties agree as follows:

1. Section 4.1 of the Agreement is hereby amended to extend the term of the Agreement through June 30, 2018.

2. All other terms, conditions, and provisions of the Agreement shall remain valid and in full force and effect.

IN WITNESS WHEREOF, the Parties hereto have caused this Amendment to be executed by and through their respective authorized officers as of the date first written above.

CITY OF COSTA MESA

Chief Executive Officer

Date: _____

4/25/16

Interim Finance Director

Date: _____

4-21-16

Director of Public Services

Date: _____

4-19-16

CONSULTANT

[Redacted Signature]

Date: 4-15-16

Signature

Leah Kabbara, Principal Engineer

Name and Title

[Redacted Taxpayer ID Number]

Taxpayer ID Number

ATTEST:



[Redacted City Clerk Name]

Date: 4-29-16

City Clerk

APPROVED AS TO FORM:

[Redacted City Attorney Name]

Date: 04/15/16

City Attorney

APPROVED AS TO CONTENT:

[Redacted Project Manager Name]

Date: 4/7/16

Project Manager